2/29/2012 4:39 PM Incomplete Activities with Duration > 40d, PMT=C (% Complete EV Method) and No Pegpoints Open Plan AY$

WBS WBS L2 Activity Description Status ETC (AY$) BAC Total (AY$) PegPoints PPC Duration
2.0.1.1.1.3.5.28.2 2.0 Assemble cap bank and switch Planned $54,048 $54,048 No 0% 75d
2.0.1.1.1.3.5.32 2.0 Assemble switch supply regulators Planned $43,238 $43,238 No 0% 60d
2.0.1.1.1.3.8.1.3 2.0 Receive switcher cell parts In Progress $13,496 $65,886 No 80% 50d
2.0.1.1.1.4.13 2.0 Fabricate 43 new magnets In Progress $21,346 $205,045 No 90% 151d
2.0.1.1.1.14.26 2.0 Assemble IL magnet girders In Progress $2,722 $28,995 No 91% 44d
2.0.1.1.1.14.27 2.0 Assemble EL magnet girders In Progress $4,416 $27,450 No 85% 44d
2.0.1.1.1.14.29.3 2.0 MI-60 staging work Planned $548,101 $548,101 No 0% 150d
2.0.1.1.1.14.30.9 2.0 Engineering oversight Planned $17,389 $16,957 No 0% 50d
2.0.1.1.1.14.33.1.7 2.0 Engineering oversight Planned $17,483 $17,483 No 0% 45d
2.0.1.1.1.1433.27 2.0 Engineering oversight Planned $23,406 $23,406 No 0% 45d
2.0.1.1.1.14.35.8 2.0 Engineering oversight Planned $28,253 $28,253 No 0% 60d
2.0.1.1.1.14.37.8 2.0 Engineering oversight Planned $13,608 $13,608 No 0% 80d
2.0.1.2.1.2.11 2.0 Storage of RR Inj kicker magnets under vacuum In Progress $26,734 $29,390 No 10% 200d
2.0.1.24.3.6 2.0 MI Inj Resonant Charger Procure In Progress $55,255 $94,759 No 60% 80d
2.0.1.3.2.1.4.3 2.0 Assemble detector chassis Planned $14,022 $13,380 No 0% 60d
2.0.1.3.241 2.0 Procure and fabricate multiwire cans In Progress $32,402 $66,424 No 50% 41d
2.0.1.3.24.2 2.0 Procure and fabricate multiwire lids In Progress $26,046 $53,395 No 50% 41d
2.0.1.3.24.3 2.0 Procure and fabricate internal parts In Progress $7,871 $16,136 No 50% 41d
2.0.1.3.244 2.0 Procure and fabricate motor drive assemblies In Progress $6,627 $13,585 No 50% 41d
2.0.1.3.245 2.0 Assemble can and wireplane system Planned $14,207 $14,207 No 0% 43d
2.0.1.3.25 2.0 Procure parts for 2 new toroids In Progress $10,668 $12,150 No 10% 41d
2.0.1.3.2.6 2.0 Assemble toroids Planned $20,383 $20,383 No 0% 86d
2.1.54.21 2.1 FESS/Engineering Support In Progress $5,627 $106,865 No 95% 200d
2.5.3.1.13 2.5 Fabricate and deliver module flatness QA/QC device In Progress $3,310 $31,717 No 90% 100d
2.5.3.1.15 2.5 Fabricate and deliver additional tooling, fixtures, and safety equipment In Progress $112,748 $115,952 No 3% 311d
2.5.3.2.6.14 2.5 Train module factory technicians In Progress $21,267 $77,726 No 75% 128d
25.3.26.15 2.5 Train module factory student technicians In Progress $333,965 $545,151 No 42% 712d
2.5.3.2.6.16 2.5 Train module factory student technicians - additional Planned $194,928 $189,219 No 0% 250d
25.3.28 2.5 Closeout factory space Planned $52,363 $50,210 No 0% 60d
25334 2.5 Maintain module quality assurance tracking system In Progress $40,998 $92,176 No 47% 750d
2.6.1.1.13 2.6 Assemble and test heat sink assemblies In Progress $93,458 $101,694 No 12% 266d
2.6.1.1.14 2.6 Epoxy and test heat sinks In Progress $33,886 $34,784 No 3% 250d
2.6.1.3.515 2.6 Operate temperature reliability tester - Batch 1 Planned $4,382 $4,382 No 0% 120d
2.6.1.3.51.6 2.6 Operate temperature reliability tester - Batch 2 Planned $2,239 $2,239 No 0% 120d
2.6.1.3.51.7 2.6 Operate temperature reliability tester - Batch 3 Planned $2,296 $2,296 No 0% 120d
2.6.1.3.51.8 2.6 Operate temperature reliability tester - Batch 4 Planned $2,296 $2,296 No 0% 120d
2.6.1.3.51.9 2.6 Operate temperature reliability tester - Batch 5 Planned $2,308 $2,308 No 0% 120d
2.6.1.3.52.5 2.6 Operate housing reliability tester Planned $4,382 $4,382 No 0% 120d
2.6.1.5.17.1 2.6 Prepare arrays for coating In Progress $12,326 $16,434 No 25% 80d
2.6.1.5.17.2 2.6 Coat arrays In Progress $6,150 $7,688 No 20% 80d
2.6.1.5.17.3 2.6 Retest arrays after coating In Progress $7,012 $8,765 No 20% 80d
2.6.1.5.17.4 2.6 Reinstall coated arrays In Progress $0 $0 No 10% 80d
2.6.1.5.17.5 2.6 Coat arrays (supplemental) In Progress $2,115 $2,832 No 25% 75d
2.6.2.2.4 2.6 FEB firmware final design In Progress $9,496 $31,669 No 70% 81d
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2.6.2.8.8 2.6 Documentation In Progress $14,927 $16,695 No 10% 85d
2.6.2.8.9 2.6 Administration In Progress $18,417 $20,598 No 10% 85d
271327 2.7 Run control expert consultation - third release In Progress $1,900 $11,869 No 85% 144d
271442 2.7 Write and perform tests-2nd release In Progress $1,763 $8,478 No 80% 126d
271443 2.7 Define and implement error status codes for run control In Progress $367 $3,391 No 90% 126d
271444 2.7 Implement monitoring and reporting of hardware error codes In Progress $254 $5,087 No 95% 126d
271445 2.7 Implement upgrades for far detector data rates In Progress $2,115 $10,174 No 80% 126d
271446 2.7 Debug data flow for 2nd release In Progress $6,939 $10,174 No 35% 126d
271447 2.7 Update DCM application user documentation-2nd release In Progress $3,385 $3,391 No 5% 126d
27174 2.7 Develop generic GUI framework for the DAQ monitoring system In Progress $384 $17,472 No 98% 50d
2.8.1.1.7 2.8 Final design of Near Detector cavern In Progress $403,534 $794,458 No 50% 63d
2.8.1.3.18 2.8 Tunnel outfitting design In Progress $64,284 $313,943 No 80% 65d
2.9.1.1.19 2.9 Spare vacuum cups Planned $16,963 $16,963 No 0% 60d
29.1.4.7 29 Oversee assembly of pivoter components In Progress $8,899 $29,581 No 70% 74d
2.9.1.4.18.7 2.9 Procure table top In Progress $161,941 $660,870 No 77% 72d
2.9.1.4.18.8 2.9 Procure miscellaneous parts In Progress $42,237 $141,445 No 70% 48d
29.1.6.1.2 29 Build assembly production leak tester In Progress $98,491 $109,139 No 10% 41d
2.9.1.6.1.3 2.9 Build block leak tester Planned $50,588 $50,588 No 0% 43d
29.1.6.2.2 2.9 Setup and develop procedures Planned $7,946 $7,583 No 0% 43d
2.9.1.6.2.3.2 2.9 Initial design Planned $27,785 $27,785 No 0% 60d
2.9.16.2.34 2.9 Construct full system at Ash River Planned $19,910 $19,910 No 0% 43d
2.9.1.6.2.35 29 First implementation during assembly Planned $19,910 $19,910 No 0% 42d
29.1.6.2.3.6 2.9 Support during assembly Planned $45,413 $44,894 No 0% 144d
29.2.36 2.9 Assemble and test structure monitoring equipment-supplemental Planned $31,102 $30,365 No 0% 85d
2.9.2.3.7 2.9 Procure stress monitors-supplemental Planned $102,714 $102,714 No 0% 60d
29.2.338 29 Procure pressure monitors-supplemental Planned $104,350 $104,350 No 0% 60d
29324 2.9 Install main distribution lines (supplemental) In Progress $16,221 $24,955 No 35% 60d
29325 2.9 Install main distribution lines (supplemental MandS) In Progress $30,927 $41,237 No 25% 80d
29.3.45 29 Install main vent lines (supplemental) In Progress $14,363 $22,097 No 35% 60d
294114 29 Procure and setup material handling equipment (supplemental) In Progress $3,115 $4,793 No 35% 60d
2.9.4.1.15 2.9 Electrical and ventilation modifications In Progress $14,363 $22,097 No 35% 60d
2.94.1.175 2.9 Shelving Planned $27,658 $27,658 No 0% 41d
2.9.4.1.18 2.9 Building modifications Planned $105,139 $105,139 No 0% 82d
2.9.4.1.20 2.9 APD Room Electrical, Ventilation, and Painting Planned $31,452 $31,452 No 0% 43d
2.9.4.1.21 2.9 Unistrut and cable trays Planned $37,742 $37,742 No 0% 43d
29433 2.9 Assemble and mount block 1 Planned $190,115 $101,329 No 0% 50d
2.9.4.50.1 29 Procure tools and equipment for APD preparation room Planned $9,283 $9,283 No 0% 55d
2.9.4.50.2 29 Set up APD preparation room Planned $2,573 $2,573 No 0% 65d
2.9.4.8.12 2.9 Measure demonstration block long-term deformations Planned $21,658 $21,658 No 0% 142d
2.9.55.9 2.9 ANL Assembly Support-FY12 In Progress $137,125 $168,583 No 19% 209d
2.96.3 2.9 Procure shop tools In Progress $6,158 $22,947 No 75% 42d
296.4 2.9 Procure safety equipment In Progress $9,092 $35,553 No 75% 64d
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